FORM DPW-C1A 2105 STATE OF HAWAII
Department of Accounting and General Services
Division of Public Works

MONTHLY ESTIMATE

FOR THE MONTH OF  April 2015

Date: May 7, 2015

CONTRACTOR:  Alan Shintani, Inc.
ADDRESS: 94-409 Akoki Street Contract No. 63313 L~

City, State ZIP: Waipahu, HI 96797 DAGS Joh No. 12-20-2661

PROJECT TITLE: Waimano Ridge, Uluakupu Interior Renovation and Mechanical System improvements
CONTRACT

I /ICOMMENCEMENT REQUIREMENTS

} SUBMITTAL REGISTER

Basic Contract Amount $ 3,175435.00  |oue moNTHLY: m»acuecr SCHEDULE

{ M DALY REPORTS [ U(PAYRDLL AFFIDA

1/ CONTRACT NUMBER
PRO.IECT NAME AND LOCATDON [ J/ALL SIGNATURES

] AS NEED - WASTE REDUCTION PROGRESS REPORT

CHANGE ORDERS TY ;
Total § - [ ] AIR CONDITION ACCEPTANCE [ ] PAINT ACCEPTANGE

Adjusted Contract Amount $ 3,175,435.00 :

WORK ACCOMPLISHED Basic Contract Change Order Total
Completed to Date 12.56% % 398,624.00 #0Iviol $ - $ 398,624.00
Retained REDUCED[ ] $ 19,931.00 $ - $ 19,931.00
Amount Subject to Pavment 3 378,693.00 $ - 3 378,693.00
Payments to Date 3 194,629.00 $ - 5 184,629.00
Payments Now Due $ 184,064.00 $ - $ 184,064.00

Payment No. FINAL[ ] 3

| Fi Ac
™ R'“T"h d:'r.f.rosj: = 'm'g: c "p“d.l:::’ ::.d FOR OFFICE USE ONLY 2. | certify thal the above bill Is comect, just. that payment has not been received, and
il add.. == a#paymwl affidavils have been submilted, are cument, or proper deductive exclusions
have been made to this request; and least 80% of our workforce resides in Hawail,

[ ]Project Acceptance Date
[ ]Project Completion Date an a prefarred contractor, | hava submitted al apprenticeship approtal
orms.

V. Compeled and Cheched by.

\ WA 13 06
:fhmhﬁﬂ{:ffﬂ_ﬂ_f_ﬂp' Dale: /‘IKM_’\) Q‘HJF"VO/ . /I\]C.
b / %ﬁ MAY I wS Name of Contractor
/m. . HATChHect Date: %
X j; MAY 13 201 EPAUND Sokd —PpE  TaAY i

5. Approved Branch Chief or Drstrict Enginser 0 Date: By signature / Title: Date

The Public Worke Administrator certifies that change orders have been issued and the wark performed.

(/ & Public Warks Administrator Dale




DPW-CIA 7/06

BASIC CONTRACT - PRIME & SUB CONTRACTOR RETAINAGE CALCULATION

STATE OF HAWAII

Department of Accounting and General Services

Division of Public Works

For the Month of; April 2015

CONTRACTOR: Alan Shintani, Inc. Contract No.: 63313
PROJECT TITLE: Waimano Ridge, Uluakupu Interior Renovation and Mect DAGS Job No.: 12-20-2661
o]
% CONTRACT]|
e LICENSE BASIC CONTRACT| COMPL. %] RETN AMOUNT!
O [PRIME CONTRACTOR  |TRADE NOQ. AMOQUNT| TO DATE| CMPL %) RETAINED
Alan Shintani, Inc. General Contractor ABC-23456 $1,196,851]" $398,624| 3330% 5% $19,831{A
SuB-
CONTRACT
LICENSE BASIC SUB-CONTRACT| COMPL. %| RETN AMOUNT
- SUBCONTRACTOR TRADE NO. AMOUNT| T DATEL CMPLl % RETAINED
|gendco Abatement and Demo C-22320 $107.418 0.00% 5% 50
Honolulu Fire Protection Sire Protection C-27304 $12,580 0.00% 5% $0
Eagle Interiors Drywall and Acoustic C-26022 $100,378 0 00% 5% 50
Istand Screen Glazing C-13785 $280,806 0.00% 5% 50
Continental Mechanical Plumbing ABC - 21734 $1085,602 0.00% 5% $0|
Commercial Sheetmetal HVAC |BC-4528 $728,147 0.00% 5% 50|
Quillopo Painting Painting C-25760 $136,177 0.00% 5% $0
CB Tech Carpet C-20180 $21.,000 0.00% 5% $0
KYK Electric Electrical & Fire Alarm C-27084 $366,578 0.00% 5% $0
#DIVIOI 5% 0
#DIVIDA 5% 80
#DIV/0! 5% $0
#DIvVi0! 5% 30
#DIVi0l 5% $0
#DIVIOI 5% 30
#DIV/OL 5% $0
, #DIVIO! 5% $0
#DIVIOI 5% 50
Total Retained from Subs 51,878,484 50 $0|B
3$308,624

$3,175,435

| |BASIC CONTRACT - RETAINED FROM PRIME AND SUBS (A+B)

| $19,931]

| certify that the above retentions are correct for this request.

prar) SR [ AC

Name of Contractor

%_ TMpy (C
By Signature Date
NOTE

Columnar totals shall be equal in dollar value to that on
the Monthly Estimate Sheet

Checked/Verified by

2]

Initial --Rrojec Inspector or Engineer



DPW-CIA 7/08

_CHANGE CRDER - PRIME & SUB CONTRACTOR RETAINAGE CALCULATION
STATE OF HAWAII
Department of Accounting and General Services
Division of Public Works

For the Month of: April 2015

CONTRACTOR: Alan Shintani, Inc. Contract No.: 63313

PROJECT TITLE: Waimano Ridge, Uluakupu Interior Renovation and Me  DAGS Job No.: 12-20-2661
= CHANGE
%) ORDER]
o LICENSE CHANGE ORDER| COMPL. %] RETN AMOUNT
5' iPRIME CONTRACTOR |TRADE ND. AMQUNT| TO DATE CMPLH ﬁl RETAINED

Alan Shintani, Inc. General Contractor ABC-23456 $0 $0[ #DiIv/o! 5% $0|A

. CHANGE
ORDER SUB
LICENSE | CHANGE ORDER SUB| COMPL.| %] RETN] AMOUNT]
SUBCONTRACTOR TRADE NO, AMOUNT| TO DATE| CMPL %{ RETAINED
#DIvio! 5% 50
. #DIVIGI 5% $0
#DIVID! 5% $0
#DIVIO! 5% 50
#DIVIO! 5% $0
#DIVIO! 5% 50
#OIVIDY 5% $0
#DIV/0! 5% $0
#DIVD! 5% $0
#DIV/O! 5% $0
#DVIO! 5% $0
#DIvIO! 5% $0
#DIVIOI 5% 50
#DIVID! 5% $0
#DIv/0| 5% so|
#DIVIO! 5% so|
#DIVIO! 5% $0
#DIVIOY 5% $0
Total Retained from Subs S0 $0| s0{B

| |cHANGE ORDER CONTRACT - RETAINED FROM PRIME AND SUBS (A+B) | $0|

I certify that the above retentions are correct for this request.

Checked/Verified by:

A PN NG
Name of Contractor C/_j_e’
__%
E. Sepup Cé Tty [&’ Initigh—Project Inspector or Engineer

By Signature Date

NOTE:
Columnar totals shall be equal in dollar value to that on
the Monthly Estimate Sheet



PAYMENT NO.: 3

BILLING MONTH: April-15

STATE OF HAWAII
DEPARTMENT OF ACCOUNTING AND GENERAL SERVICES
DIVISION OF PUBLIC WORKS

Monthly Payment Slip

PROJECT TITLE:

DAGS JOB NO,:

WAIMANO RIDGE, ULUAKUPU - INTERIOR RENOVATION &
MECHANICAL SYSTEM IMPROVEMENTS

1 2-20-2661 CONTRACT NO,.: 63313

CONTRACTOR: SHINTANI, ALAN INC.
VENDOR CODE; 31089100
Original Contract Payment Suffix: 1,2,3,4
Suffix Fund Symbal Amount Earned aina t Du
01 B11-410M $193,752.00 $9,688.00 $184,064.00
Totals: $193,752.00 $9,688.00 $184,064.00
Change Order Payment Suffix:
Suffix Eund Symbol Amount Earned Retainage Amount Due
Totals:
Grand Total: $193,752.00 $9,688.00 $184,064.00

? Xu 0.5%3/,(
Verified By

DATE

{This Sectfon for Administrative Services Qffice Use Only)

Vendor Code 31089100

Cost Code 3A1

Voucher No. Swl/ 5’ 17—

Verified By Cafl/

HAY 18 2015



